

SPS-E008-81
4 February 1981

MEMORANDUM FOR: Director of Data Processing

25X1 FROM :
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 3 February 1981

1. SAFE

On 2 February 1981, representatives of the CSPO met with representatives of the COMSEC division of the Office of Communications. A discussion was held on the Tempest considerations of SAFE equipment in the SAFE Computer Center. Action items were generated at the meeting which will be completed in the next few weeks.

2. ADSTAR

25X1 Testing of the aperture card and microfiche material has been delayed because of continuing problems with the OCR production cameras.

25X1